

SECRET

IAGPA-F-SD

19 Oct 84

MEMORANDUM FOR RECORD

SUBJECT: Tasks to Accomplish CENTER LANE Transfer - Buildings, Services, and Support

1. (S/CL-2/NOFORN) The buildings currently occupied by ICLP under INSCOM will continue to be occupied by the project after the transfer to DIA on 1 Jan 85. Additionally, all services and support currently provided to INSCOM (tenant) by HQ Fort George G. Meade (FORSCOM activity) will continue to be provided to DIA (tenant).
2. (S/CL-2/NOFORN) An Inter-Service Support Agreement (ISSA) between DIA and HQ FGGM must be established in order to transfer buildings and continue all services and support currently provided Project CENTER LANE (ICLP) under INSCOM.
3. (S/CL-2/NOFORN) The following milestones have been established in order to ensure a smooth and timely transfer:

<u>Milestones</u>	<u>DATE</u>
Sec. of the Army approves project transfer.	COMPLETED
Mtg with Mr. Silvano to determine necessary action to establish ISSA.	11 & 15 Oct 84
Requirements to be included in ISSA determined by project manager.	NLT 19 OCT 84

WARNING NOTICE: CENTER LANE SPECIAL ACCESS PROGRAM
RESTRICT DISSEMINATION TO THOSE WITH VERIFIED ACCESS
TO CATEGORY TWO (2)

SENSITIVE INTELLIGENCE SOURCES AND METHODS INVOLVED

NOT RELEASABLE TO FOREIGN NATIONALS

CLASSIFIED BY: CDR, INSCOM
DECLASSIFY ON: OADR

SECRET

~~SECRET~~

IAGPA-F-SD

SUBJECT: Tasks to Accomplish CENTER LANE Transfer - Buildings, Services, and Support 19 Oct 84

Project manager and Mr. Silvano brief Cdr, FGGM and DIO on proposed transfer of bldgs from INSCOM to FGGM to DIA through ISSA.

NLT 2 Nov 84

Project manager coordinates proposed ISSA with appropriate DIA POCs (RM/LOG).

NLT 2 NOV 84

Project manager submits ISSA cover letter and document to DIA for signature.

NLT 9 Nov 84

DIA forwards ISSA thru FORSCOM to HQ FGGM for review and concurrence.

NLT 15 Nov 84

FORSCOM/HQ FGGM approve ISSA.

NLT 15 Dec 84

ISSA goes into effect.

1 Jan 85

~~SECRET~~